COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2019

ESTI MATE SUMVARY 11: 23: 55
CONTI D: C20686R ESTI MATE NO 0004 FI NL SPEC YR: 2005
PCN: 20686R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 52 WORK DAYS
US160 MANCOS HL MP40 TO CORTEZ MP60.853 SH 145 MPO to 1.3  PERCENT TIME: 100.00 ORI G TI ME ALLON 52 WORK DAYS
PRQJECT NO. NHPP1601- 076
US 160 MESA VERDE CHI PSEAL
NAME OF ROAD:
PRQIECT COUNTI ES: NVONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 18/ 2019 DATE TI ME STARTED 06/03/2019
2273 RI VER ROAD DATE LET 02/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 28/ 2019 DATE TI ME STOPPED 08/29/2019
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED 08/ 29/ 2019
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 03/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,501, 732. 93 PARTI Cl PATI NG $  2,501,732.95 $ -1,583.66
AWARD PRQIJECT AMT: $  2,620,142.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,501, 732. 95 -1,583. 66
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,501, 732. 95 -1,583. 66
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 39, 302. 13
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,501, 732. 95 37,718. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,501, 732. 95 37,718. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,718. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 01597

208- 00002

208- 00020

208- 00103

208- 00105

208- 00106

212- 00006

213-00003

213- 00061

409- 01015

C20686R

20686R-BI D
NHPP1601- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval of Pavenent Marking
Pot hol i ng

Erosion Log Type 1 (12 Inch)

Silt Fence

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Seedi ng (Native)

Ml ching (Weed Free)

Mil ch Tackifier

Cover

Coat Materi al

(Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
320. 700
SF
6. 00000
0. 000
HOUR
550. 00000
0. 000
LF
4.75000
0. 000
LF
1. 80000
32. 000
HOUR
50. 00000
0. 000
HOUR
85. 00000
8. 000
HOUR
370. 00000
0. 000
ACRE
2, 500. 00000
0. 000
ACRE
5, 000. 00000
0. 000
LB
26. 00000
736, 639. 000
5%

0. 80000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

320. 700
0. 000
320. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32. 000
0. 000
32. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

736, 639. 000
0. 000

736, 639. 000

Page 2

ESTI MATE RUN 12/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:23:55

AMOUNT

1,924. 20

1, 600. 00

2,960. 00

589, 311. 20



CONTI D: C20686R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20686R- Bl D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPP1601- 076 ESTI MATE NO 0004 11: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 409-02015  Cover Coat Material (Type II) 33, 736. 000 33, 736. 000
Sy 0. 000 0. 00
1. 25000 33, 736. 000 42,170. 00
0065 409- 09000 *M cro-Surfacing Seal Coat 861. 480 861. 480
TON 0. 000 0. 00
445. 00000 861. 480 383, 358. 60
0070 411-10216  Emulsified Asphalt (CRS-2P) 255, 846. 780 255, 846. 780
GAL 0. 000 0. 00
2.00000 255, 846. 780 511, 693. 56
0075 411-10253 Enul sified Asphalt (CSS-1H 41, 090. 740 41, 090. 740
GAL 0. 000 0. 00
2.00000 41, 090. 740 82,181. 48
0080 614-80385 *Runble Strip 10, 367. 000 10, 367. 000
LF 0. 000 0. 00
0. 35000 10, 367. 000 3, 628. 45
0085 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
278, 000. 00000 1. 000 278, 000. 00
0090 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0095 627-00013 *Paverent Marking Paint (H gh Build) 5, 059. 810 5, 059. 810
GAL 0. 000 0. 00
27. 00000 5, 059. 810 136, 614. 87
0100 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 4,341. 630 4, 330. 430
GAL 11. 200 302. 40
27.00000 4,341. 630 117, 224. 01
0105 627-40012  *Methyl Methacryl ate Pavenent Marking (Word 6, 138. 800 6, 104. 300
Synbol ) (I nl ai d)
SF 34.500 483. 00
14. 00000 6, 138. 800 85, 943. 20
0110 627-40013 *Met hyl Methacryl ate Pavenent Marking (X Walk Stop 2,116. 000 2,116. 000
line)(lnl
) SF 0. 000 0. 00

11. 00000 2,116. 000 23, 276. 00



CONTI D: C20686R

PCN: 20686R- BI D

PRQIECT NHPP1601- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 630-00000  *Fl aggi ng

0120 630- 00001 *Pilot Car Qperation

0125 630-00007 *Traffic Control Inspection

0130 630-00012 *Traffic Control Managenent

0135 630-80341 *Construction Traffic Sign (Panel Size A)

0140 630-80342 *Construction Traffic Sign (Panel Size B)

0145 630-80350 *Vertical Panel

0150 630- 80355 *Portabl e Message Sign Panel

0155 630- 80357
Type)

0160 630- 80360 *Drum Channel i zi ng Device

0165 630-80380 *Traffic Cone

*Advance Warning Fl ashing or Sequencing Arrow Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 803. 750

HOUR
23. 50000
271. 750

HOUR
43. 00000
40. 000

DAY
107. 50000
52. 000
DAY

780. 00000
11. 000

EACH
37. 75000
91. 000

EACH
37. 75000
5. 000

EACH
27.00000
3. 000

EACH
2, 000. 00000
(B 2.000

EACH
700. 00000
35. 000

EACH
27.00000
350. 000

EACH

2.15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 803. 750
0. 000
3, 803. 750

271.750
0. 000
271.750

40. 000
0. 000
40. 000

52. 000
0. 000
52. 000

11. 000
0. 000
11. 000

91. 000
0. 000
91. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

35. 000
0. 000
35. 000

350. 000
0. 000
350. 000
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ESTI MATE RUN 12/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:23:55

AMOUNT

89, 388

11, 685

4,300

40, 560

415.

3,435

135.

6, 000

1, 400.

945,

752.

13

25

00

00

25

25

00

00

00

00

50



CONTI D: C20686R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20686R- Bl D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPP1601- 076 ESTI MATE NO 0004 11: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mobi | e Paverment Marking Zone 2.000 2.000
LS 0. 000 0.00
10, 000. 00000 2.000 20, 000. 00
0175 630-85041 *Mobi | e Attenuator 40. 000 40. 000
DAY 0. 000 0.00
650. 00000 40. 000 26, 000. 00
0176 900-00006  Added Item (Dollar)/ Price Reduction Type 1 and Type 2 -1, 262. 460 -1,262. 460
Chips (Quality Issue)
DOL 0. 000 0.00
1. 00000 -1, 262. 460 -1, 262. 46
0177 900- 00028 Added Item (QJT Danmges) QJT Disincentive -93.750 0. 000
HOUR -93. 750 -2,369. 06
25. 27000 -93.750 -2,369.06
0180 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70023 F/ A On- The-Job Trai nee 5,462. 500 5,462. 500
FA 0. 000 0. 00
1. 00000 5, 462. 500 5, 462. 50
0190 700-70034 F/ A Pavement Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,475,232.93$ -1,583.66% 2,475, 232. 93
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0205 620- 00001 *Field Office (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00

25, 000. 00000 1. 000 25, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 6
ESTI MATE RUN 12/ 18/ 2019

CONTI D: C20686R

PCN: 20686R- BI D

PRQIECT NHPP1601- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
1, 500. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 2,501, 732.93$%

11: 23: 55
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 500. 00
0.00$% 26, 500. 00

-1,583.66% 2,501, 732. 93



